


Pet Daycare Management System - MS Project Plan

Tool: Microsoft Project Professional | Total Duration: 9 weeks | Team: 4 members

Gantt Chart - Microsoft Project Style



ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	Pet Daycare Management System	9 wks	Mon 02/02/26	Sun 04/05/26		
2	Increment 1: Staff Access & Pet Record Mgmt (FR1-FR5)	5 wks	Mon 02/02/26	Sun 03/08/26		
3	T1.1 Project Setup & Requirements Analysis	1 wk	Mon 02/02/26	Sun 02/08/26		K.Lekoloane (PM), All Team
4	T1.2 DB Schema Design	1 wk	Mon 02/09/26	Sun 02/15/26	3	K.Seabi, M.Myeki
5	T1.3 Secure Staff Login System FR1	1.5 wks	Mon 02/16/26	Wed 02/25/26	4	K.Seabi, K.Lekoloane
6	T1.5 Pet Profile Creation & Validation FR3+FR5	1.5 wks	Mon 02/16/26	Wed 02/25/26	4	K.Seabi, T.Mashifane
7	T1.4 Staff Role Management FR2	1 wk	Thu 02/26/26	Wed 03/04/26	5	T.Mashifane, M.Myeki
8	T1.6 Pet Profile View/Update/Delete FR4	1 wk	Thu 02/26/26	Wed 03/04/26	6	K.Lekoloane, M.Myeki
9	T1.7 Testing, Debugging & Integration	1 wk	Mon 03/02/26	Sun 03/08/26	7,8	All Team
10	Increment 2: Booking & Capacity Mgmt (FR6-FR9)	1 wk	Mon 03/09/26	Sun 03/15/26	2	K.Seabi, M.Myeki, T.Mashifane
11	Increment 3: Medical Alerts, Daily Status & Reporting (FR10-FR12)	3 wks	Mon 03/16/26	Sun 04/05/26	10	All Team